

Project Proposal

for

ODOPUP Website

A Project for Design, Development, and Maintenance of ODOP-UP Website and Social Media Management for Department of MSME and Export Promotion, Government of Uttar Pradesh.

FOR



Department of MSME and Export Promotion UP

[Niryat Bhawan, Second Floor, 8 Cantt Road, Qaiserbagh, Lucknow - 226001]

Submitted by



UP Development Systems Corporation Limited

[2nd Floor, UPTRON Building, Near Gomti Barrage, Gomti Nagar, Lucknow-226 010]

Contents

1. Executive Summary	3
2. Introduction.....	4
2.1. About DMSMEUP	4
2.2. Prominent MSME Schemes within Scope of Project	5
3. Project Details	8
3.1. Specific Objectives and Scope of Work	9
3.2. Scope of Work	10
3.3. Timelines.....	18
3.4. Operational & General Terms	19
3.5. Project Requirements.....	22
3.6. Project Deliverables.....	22
3.7. Estimated Project Cost.....	23
4. Conclusion	27
Terms and Conditions	28

1. Executive Summary

The **One District One Product, Uttar Pradesh (ODOP-UP)** initiative of the **Department of Micro, Small, and Medium Enterprises (MSME) and Export Promotion (DMSMEUP), Government of Uttar Pradesh**, represents a pivotal endeavour in consolidating the entrepreneurial development architecture of Uttar Pradesh, wherein the convergence of digital governance, knowledge dissemination, market linkages, and institutional support assumes critical significance for balanced regional development, revitalizing traditional and heritage-based industries, generating sustainable employment, and strengthening the entrepreneurial ecosystem across all 75 districts of the State.

In alignment with the strategic imperatives articulated under ODOP-UP 2.0, its synergy with various other MSME Enterprise Development Initiatives, and in furtherance of the State Government's sustained commitment to fostering inclusive, innovation-driven, and self-sustaining enterprise ecosystems, the proposed integrated **ODOP-UP Portal** composed of **ODOP-UP Social Media Platforms and ODOP-UP Website** proposed to be developed herein (with seamless interoperability) seeks to establish a **unified, citizen-centric, and dynamically upgradable digital backbone** for entrepreneurship enablement.

The proposed solution—comprising system study, UI/UX modernization, module-wise development, dashboard-driven monitoring, role-based access architecture, integrated content management ecosystem, and comprehensive deployment, and maintenance—has been conceived to ensure **scalability, modular expansion, interoperability, data resiliency, institutional continuity, and service sustainability**. Simultaneously, the structured framework for content development and knowledge resource enhancement across all 75 districts intends to preserve, curate, and disseminate both traditional artisanal knowledge systems and contemporary enterprise development tools, thereby **democratizing entrepreneurial capacity-building, knowledge acquisition, and value-chain participation**.

Further, the inclusion of a robust Annual Maintenance Contract (AMC) and post-deployment governance mechanism ensures that the platform will remain **continuously optimized, technologically contemporary, user-responsive, and strategically aligned** with evolving policy directions, industrial shifts, and enterprise support paradigms. The integration of **SMS, WhatsApp, and Email communication packs** will reinforce two-way engagement, timely dissemination, beneficiary onboarding, and knowledge reinforcement at scale, thereby enabling **statewide penetration of entrepreneurial outreach and service delivery**.

UPDESCO, through its established institutional mandate, empaneled service ecosystem, and administrative oversight capabilities, remains committed to undertaking this assignment with the highest standards of professional diligence, procedural rigor, technological competency, and strategic stewardship. We remain confident that the proposed intervention shall serve not merely as a digital platform, but as a **systemic enabler and catalytic infrastructure** capable of transforming entrepreneurial access, institutional coordination, and socio-economic upliftment across Uttar Pradesh.

We humbly submit this proposal for the **consideration, concurrence, and administrative approval** of the Department of Micro, Small, and Medium Enterprises (MSME) and Export Promotion, Government of Uttar Pradesh, and stand prepared to initiate implementation activities upon accord of approval and issuance of further directives.

2. Introduction

2.1. About DMSMEUP

The **Department of Micro, Small, and Medium Enterprises (MSME) and Export Promotion (DMSMEUP)**, Government of Uttar Pradesh, plays a critical role in the economic development of the state by fostering the growth of the MSME sector and boosting exports. This department is pivotal in creating employment opportunities, enhancing industrial development, and supporting the promotion of traditional industries and local artisans. Its initiatives are aligned with both state and central government schemes to promote sustainable and inclusive growth in Uttar Pradesh.

The Key Roles of Organization includes:

- (a) **Promotion of MSMEs:** The department is primarily responsible for the promotion and development of MSMEs across Uttar Pradesh. This involves facilitating the establishment of new businesses, providing support for existing MSMEs, and helping them scale operations. The department works to ensure that businesses can thrive in a conducive environment, offering various incentives, subsidies, and access to credit.
- (b) **Export Promotion:** Uttar Pradesh has a rich tradition of handicrafts, textiles, and agro-based products that are in demand globally. The department is actively involved in promoting these goods to international markets. It provides guidance on export strategies, organizes international trade fairs and exhibitions, and offers assistance to small and medium-sized enterprises looking to expand their reach into global markets.
- (c) **Policy Formulation and Implementation:** The Department of MSME and Export Promotion formulates and implements policies that create an enabling environment for industrial and entrepreneurial growth. These policies include ease of doing business measures, single-window clearances, and incentives for startups and MSMEs to set up operations in the state. The department also ensures that businesses are aware of and can leverage state and central government schemes like the *Mukhyamantri Yuva Udyami Vikas Abhiyan (CMYUVA)*, *Mukhyamantri Swarozgar Yojana (MYSY)*, *Prime Minister's Employment Generation Programme (PMEGP)*, *One District One Product (ODOP)*, *Pradhan Mantri Mudra Yojana (PMMY)*, *Credit Guarantee Fund Trust for Micro and Small Enterprises (CGTMSE)*, etc. initiatives, and other sector-specific policies.
- (d) **Skill Development and Entrepreneurship:** To strengthen the MSME sector, the department focuses on entrepreneurship development and skill enhancement. It offers training programs, workshops, and mentoring services to entrepreneurs, particularly in rural and semi-urban areas. This focus on skill development not only encourages self-employment but also enhances the productivity and competitiveness of existing MSMEs.
- (e) **Infrastructure Development:** The department is also responsible for the development of industrial estates, parks, and clusters. It works to ensure the availability of necessary infrastructure like roads, power, and water for industrial units. The creation of these clusters, especially in sectors like textiles, leather, and handicrafts, helps to bring together small-scale industries and provide them with common facilities, reducing costs and improving their efficiency.

- (f) **Financial Assistance:** Through various state and central government schemes, the department helps MSMEs access credit and financial assistance. This includes the provision of subsidies on loans, grants for innovation, and venture capital funding.
- (g) **Digital and Technological Upgradation:** The department actively encourages MSMEs to adopt new technologies and digital tools to improve productivity. This includes providing support for digital marketing, e-commerce integration, and the implementation of Industry 4.0 practices. The department collaborates with technology providers and research institutions to promote innovation in the MSME sector.
- (h) **One District One Product (ODOP) Program:** One of the flagship initiatives of the department is the **One District One Product (ODOP)** program, aimed at promoting the traditional industries of each district in Uttar Pradesh. The program identifies distinct products unique to each district and focuses on scaling its production, improving its quality, and promoting it in national and international markets. The ODOP-UP initiative has been a major contributor to the economic empowerment of artisans and small-scale industries in the state.
- (i) **Export Strategy and International Trade Promotion:** The Department of MSME and Export Promotion has been instrumental in creating a roadmap for the state to increase its contribution to India's export basket. This involves providing market intelligence, assistance with certifications, and infrastructure support for export-oriented units. The department collaborates with export councils and other trade bodies to help MSMEs adhere to international quality standards, while also reducing logistical challenges through trade facilitation measures.

2.2. Prominent MSME Schemes within Scope of Project

- (a) **One District One Product (ODOP)** initiative aims to revitalize local economies by promoting distinctive products from each district in Uttar Pradesh. This strategy not only preserves traditional crafts and cultural heritage but also helps create a niche market for local artisans and small manufacturers. Each district identifies a specific product based on its unique resources and skills, which may include items like brassware, textiles, or local culinary specialties. The scheme provides comprehensive support, including financial assistance, marketing strategies, and skill enhancement programs to improve production techniques and product quality. By creating synergies among artisans, entrepreneurs, and government agencies, ODOP-UP fosters a robust ecosystem that encourages entrepreneurship. The initiative also focuses on enhancing the visibility of these products through participation in exhibitions, trade fairs, and digital platforms, enabling artisans to reach broader markets.
- (b) **Mukhyamantri Yuva Udyami Vikas Abhiyan (CM YUVA)**, launched by the Uttar Pradesh government in 2024 under Chief Minister Yogi Adityanath, aims to foster youth entrepreneurship by providing interest-free loans up to INR 5 lakh. With a budget allocation of INR 1000 crore, this initiative targets permanent residents aged 21-40 who have completed at least the 8th standard and intend to establish businesses. The program offers financial assistance directly to beneficiaries' bank accounts, ensuring accessibility

and transparency. By promoting self-employment, CM YUVA aspires to uplift the socio-economic status of young individuals, reduce reliance on external jobs, and boost the state's economic resilience. Simplified application procedures and substantial support empower youth to drive innovation, create jobs, and serve as catalysts for economic growth and inspiration in Uttar Pradesh.

- (c) **Raising and Accelerating MSME Performance (RAMP)** Scheme, launched by the Ministry of Micro, Small, and Medium Enterprises (MoMSME) in June 2022 with World Bank support, aims to bolster MSME growth and competitiveness across India. Running from 2022-23 to 2026-27, RAMP fosters innovation, market access, sustainability, and women entrepreneurship. Key initiatives include addressing COVID-19 impacts, promoting green practices through MSE-GIFT and MSE-SPICE sub-schemes, and integrating advanced technologies like AI and Industry 4.0. With 25 states submitting Strategic Investment Plans (SIPs), RAMP enhances governance and market outreach, formalizes MSMEs, and promotes gender inclusivity. Its Disbursement Linked Indicators (DLIs) ensure measurable outcomes, such as improving receivable financing and reducing payment delays. Directly benefiting 5,55,000 MSMEs and impacting 63 million others, RAMP aligns with Atmanirbhar Bharat, fostering innovation, job creation, and sustainable growth in India's economic backbone.
- (d) **Mukhyamantri Yuva Swarozgar Yojana (MYSY)** is designed to empower the youth of Uttar Pradesh by promoting self-employment as a viable career option. Recognizing the high unemployment rates among young people, the scheme targets individuals aged 18 to 40, providing them with financial assistance to establish their own businesses. The financial support includes both grants and subsidized loans, making it easier for young entrepreneurs to start and sustain their ventures. A crucial aspect of the program is the skill development training that participants receive, which covers various sectors such as manufacturing, services, and trade. This training not only enhances their skills but also boosts their confidence and market readiness. Additionally, the scheme is implemented at the district level, ensuring that local economic conditions and resources are considered in the support offered, thus fostering a sense of community and collaboration.
- (e) **Prime Minister's Employment Generation Programme (PMEGP)** is a pivotal scheme aimed at generating substantial employment opportunities by facilitating the establishment of new micro and small enterprises. It specifically targets both rural and urban populations, providing them with a structured pathway to entrepreneurship. The program offers a margin money subsidy ranging from 15% to 35%, based on the geographical location of the business and beneficiary category, which significantly reduces the financial burden on new entrepreneurs. In addition to financial support, PMEGP includes a strong component of skill training, ensuring that beneficiaries are well-equipped to manage and grow their enterprises. The scheme emphasizes not just job creation but also the development of sustainable businesses that contribute to the local economy, thereby enhancing overall employment rates.

- (f) **Pradhan Mantri Mudra Yojana (PMMY)** is an initiative that aims to facilitate access to finance for small enterprises, encouraging self-employment among individuals. Under this scheme, loans are categorized into three segments: Shishu (up to ₹50,000), Kishore (from ₹50,001 to ₹5 lakh), and Tarun (from ₹5,00,001 to ₹10 lakh), allowing entrepreneurs to access funding according to their business stage. One of the significant advantages of PMMY is that it typically does not require collateral for smaller loan amounts, thereby removing a significant barrier to financing for many entrepreneurs. The scheme promotes inclusivity by offering special provisions for women, Scheduled Castes, and Scheduled Tribes, ensuring that marginalized groups also have access to necessary resources for entrepreneurship. Through this initiative, the government aims to create a conducive environment for the growth of small businesses, contributing to economic development and job creation.
- (g) **Credit Guarantee Fund Trust for Micro and Small Enterprises (CGTMSE)** plays a critical role in enhancing the creditworthiness of micro and small enterprises by providing guarantees for loans extended by banks and financial institutions. This scheme significantly mitigates the risk for lenders, thereby encouraging them to extend credit to small businesses that may lack substantial collateral. The fund offers guarantees covering a substantial percentage of the loan amount, which can go up to ₹2 crore, making it accessible for a wide range of enterprises. CGTMSE is particularly beneficial for startups and micro-enterprises, providing them with the financial backing needed to launch and grow their businesses. By reducing the barriers to financing, CGTMSE promotes entrepreneurial growth, stimulates economic development, and contributes to job creation within the small business sector.

All the aforementioned schemes bearing synergy with aforesaid ODOP-UP initiative, along with other analogous initiatives operating within the current MSME Development and Support Ecosystem in the state of Uttar Pradesh, fundamentally necessitate the establishment of a robust ODOP-UP Portal to **consolidate and operationalize synergies** between the ODOP-UP initiative and the broader MSME enterprise development schemes applicable within the state of Uttar Pradesh. While ODOP-UP has successfully strengthened district-level product identity and artisan mobilization, **the absence of an integrated digital system limits continuous beneficiary tracking, entrepreneurial handholding, market linkage facilitation, and cross-scheme convergence.**

By aligning the ODOP-UP Website proposed to be developed hereunder, with the requested requirements and institutional digital assets, the project will enable **a unified, workflow-based platform for enterprise awareness, capacity building, scheme navigation, business planning support, and market outreach.** This integration will enhance administrative coordination, ensure data harmonization across districts, and enable **end-to-end enterprise lifecycle enablement** from ideation to market expansion, thereby maximizing programmatic impact and accelerating socio-economic development across the State in line with the **Objective of ODOPUP 2.0.**

3. Project Details

The **Micro, Small, and Medium Enterprises (MSME) sector** is widely recognized as a key driver of economic growth, innovation, employment generation, and regional economic resilience in both developed and developing economies. In the State of Uttar Pradesh, the **Department of Micro, Small, and Medium Enterprises (MSME) and Export Promotion** plays a pivotal role in fostering entrepreneurship, strengthening industrial capabilities, enhancing exports, and supporting local artisans, micro-enterprises, and traditional industries. The Department functions as a nodal institutional catalyst for aligning Central and State Government initiatives and delivering structured, sustainable, and inclusive industrial development outcomes.

The **One District One Product (ODOP) Initiative** of the DMSMEUP, Government of Uttar Pradesh is a strategic flagship programme aimed at promoting **balanced regional development**, revitalizing **traditional, heritage-based, and indigenous industries**, generating **sustainable employment**, strengthening exports, and reinforcing the **entrepreneurial ecosystem across all 75 districts of the State**. With the evolution of the programme, the focus has expanded beyond promotion to include **digital governance, facilitation, transparency, compliance, market access, export enablement, and capacity building**.

To further the objectives of ODOPUP, it is imperative to integrate **modern digital governance systems** with **capacity-building, online facilitation, loan application tracking, grievance redressal, and compliance-driven monitoring mechanisms**, in order to improve service accessibility, beneficiary handholding, inter-departmental coordination, market linkages, knowledge dissemination, and real-time visibility of programme outcomes.

To address these requirements, **UPDESCO**, in response to DMSMEUP's mandate, proposes the **Design, Redesign, and Development of the ODOP-UP Website**, along with **Management, Maintenance, and Support** for:

- ODOP-UP Website, and
- All Social Media Platforms of the Department.

The resultant **ODOP-UP Digital Portal** shall act as a **comprehensive, unified, and service-oriented digital enablement platform** for artisans, entrepreneurs, producer groups, MSMEs, exporters, institutional stakeholders, market actors, financial institutions, and district-level as well as state-level administrative functionaries.

The solution shall support **end-to-end user lifecycle management by associated DMSMEUP Portal linkage**, beginning from **awareness creation, facilitation, grievance handling, and enterprise registration**, through **DMSMEUP enterprise establishment portal linkage, capacity enhancement portal linkage, exhibitions and trade fairs platform linkage, and export facilitation platform linkage**, for sustained growth. The platform shall further provide **district-wise promotion, structured analytics, BRAP 2025-aligned dashboards, production and Common Facility Centre (CFC) platform linkage, value-chain resources, credit and ONDC enablement information, mentorship support, and access to training and knowledge content**.

The project shall additionally deliver **multi-format e-learning content and domain-specific digital knowledge resources**, including:

- Industrial Documentaries,
- Expert Talk Knowledge Sessions,
- Sample Project Reports (SPRs),
- Supplier and Market Connect content,
- District Profiles
- Curated Government Scheme information,
- ONDC onboarding and incentive guidance, and
- Trade fair, exhibition, and export facilitation resources.

All content shall be produced in alignment with **ODOP-UP sectoral clusters, district-level product ecosystems, and value-chain development pathways**.

Furthermore, the digital assets, content repositories, and functional modules developed under this project may be leveraged across relevant initiatives within the **DMSMEUP ecosystem**, wherever applicable. To ensure high reliability, security, compliance, and performance, the solution shall incorporate **robust cybersecurity controls, SSL enablement, audit trails, periodic CERT-IN–empanelled security audits**, and secure notification and communication workflows. The platform shall integrate with **SMS, WhatsApp, and Email Gateway Providers** for beneficiary engagement, facilitation ticketing, grievance communication, campaign outreach, and system notifications.

3.1. Specific Objectives and Scope of Work

The proposed platform aims to fulfil the following objectives:

- **Unified Digital Ecosystem:** Establish a Unified Digital Ecosystem composed of readily developed department platforms including, ODOP Mart, MSME Portal, Udyami Launchpad, and other departmental platforms integrated by means of ODOPUP website.
- **Content Modernization and Enrichment:** Develop, curate, review, and regularly update content for all 75 districts, including district profiles, ODOP product documentation, industrial documentaries, sample project reports, success stories, schemes, and export-oriented resources, in alignment with ODOP Objectives.
- **Knowledge Dissemination and Capacity Building:** Integrate ODOP-specific Udyami Launchpad content, e-learning modules, expert sessions, video tutorials, and scheme explainers to promote entrepreneurship, compliance awareness, and market readiness.
- **Inter-Platform Integration and Facilitation:** Ensure interoperability with Udyami Launchpad, MSME Portal, ODOP Mart, ONDC-related information systems, and departmental applications to enable end-to-end enterprise facilitation.
- **Governance, Compliance, and Transparency:** Enable BRAP 2025–aligned dashboards, real-time and periodic reporting, grievance redressal mechanisms, facilitation centres, and service tracking with defined timelines and escalation matrices.
- **Sustainability:** Provide maintenance, security audits, content operations support, and continuous performance optimization to ensure long-term reliability, scalability, and compliance.

3.2. Scope of Work

The overall scope of work under the proposed engagement is delineated into 6 primary components, namely:

- (A). **IT Development Component-ODOP-UP Website** – for the Design, Redesign, and Development of the ODOP-UP Website Platform in alignment with *the requested requirements*.
- (B). **Content Development Component** – for *Creation, upgradation, enhancement, and migration of district-wise and thematic content*.
- (C). **AMC Component** – covering Annual Maintenance and *Support* for ODOP-UP Website.
- (D). **Social Media Management Component** – for enhancement of the visibility, outreach, and engagement for the various events, platforms, and initiatives of **Department of MSME & Export Promotion UP, through social media**.

A. IT Development Component-ODOP-UP Website

(Design, Redesign, and Development of ODOP-UP Website Platform)

The IT Development Component for ODOP-UP Website shall cover the **complete system lifecycle**, including system study, architecture design, development, testing, deployment, integration, security hardening, and operational readiness of the ODOP-UP Website, fully aligned with **ODOP Objectives** and **departmental digital governance needs**.

a) System Study, SRS & Architecture Design

- Conduct a **comprehensive system study and requirement analysis** through structured consultations with key stakeholders including:
 - Department of MSME & Export Promotion (DMSMEUP)
 - UPDESCO
 - Zonal Industries Offices
 - District Industries Centres (DICs)
 - Other relevant ecosystem partners
- Preparation of a **detailed Software Requirement Specification (SRS)** encompassing:
 - Functional requirements covering informational, facilitative, transactional, and governance-related features.
 - Non-functional requirements including scalability, availability, performance, accessibility, security, and compliance.
 - **Role-based user journeys and access control matrix** for administrators, district officials, facilitation teams, and beneficiaries.
 - Integration architecture with:
 - Udyami Launchpad
 - MSME Portal
 - ODOP Mart
 - ONDC Platform
 - Facilitation, grievance, and trade-fair management modules
 - Data governance, privacy, audit, and compliance framework aligned with **BRAP 2025** and **GIGW 3.0**.

b) Technology Stack & Infrastructure

- Backend development using **modern, scalable, and modular architecture**, including:
 - Microservice-based REST / GraphQL APIs.
 - Secure service-to-service communication.
 - Modular services supporting future feature expansion.
- Frontend development featuring:
 - **Responsive, mobile-first Progressive Web Application (PWA).**
 - **Bilingual interface (Hindi and English)** with synchronized content.
 - UI/UX aligned with **ODOP 2.0 branding, colour themes, and accessibility standards.**
 - GIGW 3.0-compliant design and navigation.
- Implementation of:
 - CI/CD pipelines for controlled builds, testing, and releases.
 - SEO-ready architecture for enhanced discoverability.
 - Accessibility and performance optimization across devices and browsers.

c) Core Functional Modules

The ODOP-UP Website shall include, at a minimum, the following functional modules:

Content Management System:

- i. **Home & Navigation Framework**
 - Modular, role-based homepage layouts.
 - Seamless navigation across UPMSME, Udyami Launchpad, ODOP Mart, ONDC Portal, and departmental platforms.
- ii. **District Profile Module**
 - Structured district-wise profiles for all 75 districts.
 - Product details, industry clusters, infrastructure, schemes, and multimedia content.
- iii. **Industrial Documentary & Success Story Module**
 - Embedded media players for video documentaries.
 - District- and product-wise success stories (text, image, video).
- iv. **Sample Project Report (SPR) Module**
 - Downloadable and version-controlled project reports.
 - Product- and sector-wise classification.

ODOP Manufacturers & Product Search Engine:

- v. **ODOP Manufacturers Search Directory**
 - Searchable directory of ODOP manufacturers and enterprises.
 - Filters by district, product, sector, and scale.
- vi. **ONDC Enablement Information Module**
 - Public-domain information on ONDC onboarding.
 - Incentives, subsidies, tax benefits, fees, documentation, and timelines for MSMEs.

Application Management System: Linkage with Department's CFC portal.

MIS Reporting and Governance Dashboard:

vii. Centralised IT Ticketing & Support Framework

Establishment and operation of a **centralised IT ticket tracking system** for:

- Issue reporting
- Request management
- Escalation handling
- Escalation matrix implementation
- Service timelines monitoring

viii. Online Facilitation & Grievance Redressal System

- Online facilitation centre with ticket-based support.
- Defined SOPs, service timelines, and escalation matrix.
- End-to-end tracking and resolution visibility for beneficiaries.

ix. Governance & Analytics Dashboards

Dashboards displaying:

- ODOP applications received, approved, and pending via API integration with DMSMEUP platforms.
- Registered businesses by district, product, and services used using aforesaid data.

d) Integration Components

- Integration with following departmental platforms:
 - Udyami Launchpad
 - UPMSME Portal
 - ODOP Mart
 - ONDC Portal
 - Facilitation and grievance systems
- Integration with:
 - SMS Gateway
 - Email Gateway
 - WhatsApp Messaging Gateway

e) Security & Compliance

- Implementation of robust security controls, including:
 - SSL/TLS encryption.
 - OWASP-aligned secure coding practices.
 - Web Application Firewall (WAF).
 - DDoS protection mechanisms.
- **Periodic security audits (every six months)** conducted by a **CERT-IN-empanelled agency**.
- Compliance with **GIGW 3.0 standards** and applicable Government of India IT security guidelines.

f) Deployment: Provision of Source Code to National Informatics Centre (NIC) for Deployment of the ODOPUP Website on **Departmental server infrastructure hosted in a collocation environment at the Uttar Pradesh State Data Centre.**

g) Quality Assurance & Testing

- Comprehensive testing covering:
 - Unit testing
 - Integration testing

h) Message Pack Integration

- Implementation of SMS, WhatsApp, and Email messaging gateways.
- Configurable message triggers for:
 - User registration and onboarding
 - Facilitation and grievance tickets
- Template management, consent capture, delivery tracking, and analytics.

B. Content Development Component

(Creation, upgradation, enhancement, and migration of district-wise and thematic content, as and when requested by department at delineated unit rates defined within this document.)

The Content Development Component shall address the **end-to-end content ecosystem** of the ODOP-UP Digital Platform, ensuring that all information, knowledge assets, and multimedia resources are **accurate, structured, standardised, discoverable, bilingual, and continuously updatable**, in alignment with ODOP's emphasis on **district-level entrepreneurship enablement, market linkage, and knowledge dissemination**.

a) District-wise ODOP Content Development (All 75 Districts)

- Development of **comprehensive district profiles** for all **75 districts of Uttar Pradesh**, covering:
 - ODOP product(s) and sub-products
 - District industrial and artisan ecosystem overview
 - Cluster mapping, raw material availability, and production capacities
 - Infrastructure facilities including CFCs, industrial areas, testing labs, and logistics
 - District-level facilitation mechanisms and contact points
 - Market linkages, exports, GI tagging (where applicable), and branding initiatives
- Content shall be:
 - **Structured in standardised templates** to ensure uniformity across districts.
 - **Bilingual (Hindi and English)** with semantic parity.
 - Optimised for **website and SEO discoverability**.

b) ODOP Product & Value Chain Content

- Preparation of **product-wise detailed content** for each ODOP product, including:
 - Product overview and traditional significance
 - Manufacturing process flow and technology levels
 - Input requirements, machinery, tools, and skill sets
 - Quality standards, certifications, and compliance requirements

- Cost structures, margins, and scalability aspects
- Domestic and international market potential
- Development of **value chain maps** illustrating:
 - Upstream and downstream linkages
 - Ancillary activities
 - Opportunities for new enterprise creation

c) Success Stories, Case Studies & Best Practices

- Documentation and presentation of:
 - District-level success stories of ODOP artisans and entrepreneurs
 - High-performing enterprises and innovative practices
 - Women-led, youth-led, and first-generation entrepreneur case studies
- Formats to include:
 - Text narratives
 - High-resolution images
 - Short videos and documentaries (where available)
- Content shall be curated to:
 - Inspire replication
 - Highlight policy impact
 - Support promotional and outreach objectives

d) Industrial Documentaries & Multimedia Knowledge Assets

- Conceptualisation, scripting, and integration of:
 - District-wise and product-wise industrial documentaries
 - Process walkthroughs and technology demonstrations
 - Expert interviews in Expert Talk Format
- Multimedia assets shall be:
 - Optimised for streaming across devices
 - Indexed and searchable through metadata tagging

e) Sample Project Reports (SPRs) & Enterprise Toolkits

- Development and/or upgradation of **Sample Project Reports (SPRs)** covering:
 - Product-specific enterprise models
 - Business scale variations
 - Cost estimates, financial projections, break-even analysis
 - Regulatory and statutory compliance checklist
- SPRs shall be:
 - Categorised by district, product, and scale
 - Aligned with banking and financial institution requirements

f) ONDC, E-commerce & Market Linkage Content

- Development of informational content on:
 - ONDC onboarding process for ODOP enterprises
 - Platform fees, incentives, documentation, and timelines
 - E-commerce readiness and digital marketing fundamentals

- Market linkage content covering:
 - Trade fairs and exhibitions
 - Buyer–seller meets
 - Export facilitation programs

g) Content Migration, Standardisation & Quality Assurance

- Migration of existing legacy content from:
 - Current ODOP portals (As available with Department)
 - Departmental repositories
 - External content sources approved by the Department

C. AMC Component

(Annual Maintenance and Support for ODOP-UP Website)

The Annual Maintenance & Support (AMC) Component shall ensure the **continuous availability, reliability, security, scalability, and performance optimisation** of the ODOP-UP Digital Ecosystem, including the **Website, integrated platforms, dashboards, content systems, and outreach channels**, throughout the contract period.

The AMC shall be structured to support **ODOP Scheme objectives**, evolving policy requirements, and sustained beneficiary engagement.

a) Corrective Maintenance

- Prompt provision of corrective solution to NIC for deployment, as intimated vide ticketing system for:
 - Application bugs and functional errors
 - UI/UX inconsistencies
 - Broken links, content rendering issues, and form failures
 - Dashboard data discrepancies and reporting errors

b) Adaptive Maintenance

- Continuous adaptation of the platform via provision of requisite update patches to NIC for deployment of:
 - Browser upgrades and compatibility changes
 - Browser-level updates
 - API version upgrades

c) Security Management & Compliance

- Implementation of:
 - SSL/TLS encryption and timely certificate renewal
 - Secure coding standards aligned with **OWASP**
 - Web Application Firewall (WAF) and DDoS protection
 - Log monitoring, threat detection, and incident response
 - **Mandatory security audits every six (6) months** by a **CERT-In empanelled agency**
 - Maintenance of **comprehensive audit trails**

d) Documentation, Knowledge Transfer & Training Support

- Provision of:
 - Technical documentation
 - User manuals
- Annual One-Time Training Support:
 - Training sessions for departmental administrators
 - Knowledge transfer workshops for CMS, dashboards, and reporting tools

D. Social Media Promotion and Event Management Component

*(Enhancement of the visibility, outreach, and engagement via Social Media Promotion and associated Social Media Platform Management for the various events, platforms, and initiatives of **Department of MSME & Export Promotion UP.**)*

To ensure **widespread visibility, sustained beneficiary outreach, ecosystem awareness, and on-ground impact**, the project shall incorporate a **comprehensive Social Media Management, and Digital Communication** aligned with the objectives of **ODOPUP** and the broader mandate of the **Department of MSME & Export Promotion, Government of Uttar Pradesh**.

This component shall function as an **integrated engagement and outreach layer**, supporting **digital-first dissemination**, thereby strengthening awareness, participation, and adoption of various departmental initiatives among artisans, entrepreneurs, MSMEs, exporters, youth, producer groups, financial institutions, and other stakeholders.

a) Social Media Platform Management

- Establishment, strengthening, and continuous management of official social media handles of ODOP-UP / DMSMEUP across:
 - Facebook
 - Instagram
 - X (Twitter)
 - YouTube
 - LinkedIn (if required)
- Scope of activities shall include:
 - Profile optimisation and branding
 - Platform-wise content scheduling and publishing
 - Timely response to comments, messages, and queries in coordination with the Department
 - Dissemination of official announcements, advisories, and policy updates
- Development and execution of a **platform-wise digital communication calendar** aligned with:
 - Department initiative milestones and progress
 - Departmental schemes, incentives, and flagship programmes
 - District-wise product highlights and enterprise showcases
 - Trainings, workshops, exhibitions, fairs, and export promotion activities

b) Content Development & Digital Storytelling

- Creation of high-quality, vernacular-friendly multimedia content to maximise engagement and recall, including:
 - Posters, banners, and static creatives
 - Infographics and explainer visuals
 - Short videos, reels, and animated clips
 - Testimonials, success stories, and case studies
 - Product, cluster, and district showcases
- Content production shall adhere to the following **departmentally defined operational limits**:
 - Social Media Posts / Creatives: **Up to 20 per month**
 - Reels / Short Videos (≤ 30 seconds): **Up to 10 per month**
 - Documentary / Long-form Success Stories: **As and when required**, with prior departmental approval
- All content shall be:
 - Bilingual (Hindi and English)
 - Consistent with ODOP-UP branding and government communication norms
 - Contextualised to local industries, clusters, and value chains

c) Awareness Creation for Departmental Initiatives

- Design and execution of **awareness campaigns**—both digital and hybrid—for various initiatives of the **Department of MSME & Export Promotion, Uttar Pradesh**, including but not limited to:
 - ODOP-UP schemes and incentives
 - MSME promotion and facilitation programmes
 - Export promotion and market access initiatives
 - Entrepreneurship development, skill training, and incubation programmes
 - Credit, subsidy, and financial assistance schemes
- Simplification of scheme-related information into:
 - Easy-to-understand creatives
 - Step-by-step explainer videos
 - Infographics covering eligibility, benefits, timelines, and documentation
- Strategic use of digital platforms to:
 - Drive traffic to official portals and applications
 - Encourage registrations and participation
 - Improve scheme uptake and beneficiary conversion

d) ONDC & Digital Commerce Awareness

- Development and dissemination of targeted content to promote **ONDC adoption** among artisans, MSMEs, and small traders, covering:
 - Registration process and onboarding steps
 - Applicable incentives, grants, or subsidies
 - Fee structures, timelines, and required documents
 - Tax benefits and compliance requirements

e) Community Engagement & Beneficiary Interaction

- Facilitation of two-way communication through:
 - Comment moderation and message handling
 - Routing of beneficiary queries to relevant departmental channels
 - Feedback collection and sentiment monitoring
- Support for:
 - Awareness of grievance redressal mechanisms
 - Promotion of facilitation centres, helpdesks, and support services

f) Analytics, Monitoring & Performance Reporting

- Monthly analytics and performance reports covering:
 - Reach, impressions, and engagement across platforms
 - Audience growth and demographic insights
 - Campaign-wise performance and effectiveness
 - Event-related digital traction and engagement
- Use of insights to:
 - Optimise content strategy
 - Improve outreach effectiveness
 - Enhance beneficiary targeting and communication impact

g) Governance, Approvals & Compliance

- All communication and outreach activities shall strictly follow:
 - Government of Uttar Pradesh communication guidelines
 - Departmental approval workflows
 - Branding, tone, and language standards
- Maintenance of:
 - Content approval records
 - Posting schedules and logs

3.3. Timelines

The timelines for the project are detailed hereunder:

Phase	Description	Timeline	Duration
Phase 1	Requirement Study and SRS Preparation	Month 1	4 weeks
Phase 2	Design and Development of ODOP-UP Website	Month 3	8 weeks
Phase 3	Mutual Integration of ODOPUP Ecosystem Platforms	Month 5	8 weeks
Phase 4	Provision of Source Code to NIC for Deployment	Month 6	1 weeks
Phase 5	Content Development, Maintenance, and AMC	Post Go-Live	Annual

3.4. Operational & General Terms

The proposed terms of engagement under scope of this project between DMSMEUP, UPDESCO, and Service Provider to be selected, are detailed hereunder:

- a) **Nature & Means of Engagement:** The DMSMEUP, UPDESCO, and the Service Provider selected by UPDESCO shall formalize their engagement for the execution of the Project through the execution of a Tripartite Agreement. Under this document, the DMSMEUP shall allocate the necessary funding, infrastructure, and resources as specified in this proposal, while UPDESCO shall act as the monitoring and coordination entity to ensure effective collaboration among the parties. The Service Provider, selected by UPDESCO, shall be responsible for the comprehensive execution of the Project in accordance with the terms and conditions set forth in this document.
- b) **Expansion of Scope of Work:** The proposed solution will not support the addition of new requirements/ applications (add-ons within the scope of work). In case, the client wishes to add new deliverables to the existing list, then UPDESCO will submit a separate proposal for the same.
- c) **Validity of Proposal:** The proposal is valid for a period of 90 days from the date of submission.
- d) **Term & Termination:** This document shall remain in effect from date of signing of agreement till next 5 years or completion of this project, whichever comes first, or it's termination as specified herein below,
 - i. The Agreement is terminated by the mutual consent of all the parties.
 - ii. The agreement is superseded by another instrument.
 - iii. In the event of termination of the agreement all parties are obliged to keep all transaction and information confidential and not divulge to any third party.
 - iv. All Parties reserve right to immediately terminate this document, if any section of this document may it be fully or partially, violated by the other party to this document.
- e) **Payment Terms:** The payment terms between the DMSMEUP, UPDESCO, and the Service Provider to be incorporated within the aforesaid agreement are delineated hereunder:
 - i. DMSMEUP shall pay 100% of the annual project cost, as advance at the time of signing of the aforementioned agreement, and successively at the start of every financial year to UPDESCO. The said advance shall be adjusted equally from the monthly billing of the Service Provider.
 - ii. The 50% of one-time cost shall be released to the Service Provider at the time of signing of agreement and within 15 days of aforementioned advance being received by UPDESCO, while remaining 50% of the cost shall be released against a monthly bill from Service Provider after they have deployed the aforesaid IT Solution.
 - iii. The recurring cost shall be released to the Service Provider by UPDESCO, against the monthly bills submitted by Service Provider for each preceding month.
 - iv. UPDESCO shall pay the respective amount to the Service Provider within 15 days from the date of submission of bills by the Service Provider.
 - v. In the given proposal we have not included the cost of Hardware (if required), System Software/Server, Hosting Applications, and Digital Marketing Campaigns, thus same shall be borne by DMSMEUP and paid to the Selected Service Provider against the monthly recurring expense bill for same.

- vi. All taxes as applicable at the time of billing shall be applicable and shall be borne by the DMSMEUP, and any addition in the volume of recurring expenses and need specific expenses like event management or increase in volume of content required, in line with formal request from department, shall be released directly to the service provider by the DMSMEUP, against respective increase in task at same rates as detailed within this proposal, or mutually agreed rates between department and the service provider.
- vii. The payment can be made either through Demand Draft in the name of "U.P. Development Systems Corporation Ltd." or through RTGS/NEFT transfer as per following details:
 - **Account Name:** U.P. Development Systems Corporation Limited
 - **Bank:** Indian Overseas Bank
 - **Branch:** Main Branch, 3-Vidhan Sabha Marg, Lucknow
 - **IFSC code:** IOBA0000207
 - **A/c No.:** 020701000041138
 - **MICR Code:** 226020002

f) Confidentiality: In consideration of the mutual covenants and conditions contained herein, to induce the parties hereto to provide certain information to each other and for services and valuable consideration, the receipt and adequacy of which are hereby acknowledged, the parties to this document shall agree as follows:

- i. The results of the Services provided shall remain confidential between the Parties and each Party shall not publicize the contents of this document without the prior written consent of the other Party.
- ii. Parties undertake that, it shall not, whether during the period of this document or at any time after the expiration or termination thereof, disclose any information acquired by it from, through or under the other Party to any person (natural or artificial) except with the prior written consent of the other Party having been sought and obtained. This clause shall survive the termination of this document.
- iii. Furthermore, in connection with the evaluation by a party of certain data/information held by and/or disseminated by other party (which they consider Proprietary), for the requirements referred to in the Section 3 of this document; All Parties agree that all information shall be kept strictly confidential and shall not be sold, traded, published or otherwise disclosed to anyone in any manner whatsoever, including by means of photocopy, reproduction or electronic media without the prior written consent of other party.

g) Intellectual Property: All Parties will retain rights to their respective intellectual properties, including all documentation, modifications, improvements, upgrades, derivative words, and all other Intellectual Property Rights in connection with the, Content Developed, Service, including Company's name, logos and, trademarks, reproduced through the Service, in regards to the project detailed in this document.

h) Data Privacy & Security: All personal data of customers obtained during course of this collaboration, shall be processed solely in connection with the implementation and follow-up of this document as per instructions of serving party. The customer may, on written request, gain access to his personal data and correct any information that is inaccurate or incomplete.

- i) Indemnity:** All Parties agree to indemnify and hold other party (and its directors, officers, employees and agents) harmless against any and all expenses and losses of any kind (including reasonable attorneys' fees and costs) incurred by any party (and its directors, officers, employees and agents) in connection with any claims of any kind made by a third party arising out of a breach of this document's representations or warranties or any Parties Actions beyond scope of this document.
- j) Non-Solicitation:** Parties agree to not solicit the Clients of the other party either directly, indirectly or on behalf of another firm (affiliated or not), during the term of this document and 3 years after the termination of this document.
- k) Non-Disparagement:** Neither Party shall make any oral or written statement about the other party which is intended or reasonably likely to disparage the other party or otherwise degrade the other Party's reputation in the business community.
- l) Notices:** Any notices to be given hereunder by any Party to this document to the other shall be communicated in any form of writing and shall be deemed to have been properly given if proved to have been dispatched by pre-paid post and properly addressed or transmitted by a bonafide courier service or by Electronic Mail (E-Mail).
- m) Force Majeure:** If any of the parties are prevented, restricted, delayed or interfered by reason of:
- i. Fire, explosion, cyclone, floods, droughts, earthquakes, epidemics.
 - ii. War, revolution, acts of public enemies, blockage or embargo, riots and civil commotion.
 - iii. Any law, order, proclamation, ordinance or requirements of any Government or authority or representative of any such Government, including restrictive trade practices or regulations.
 - iv. Strikes, shutdowns or labour disputes which are not instigated for the purpose of avoiding obligations herein.
 - v. Any other circumstances beyond the control of the party affected.

Then notwithstanding anything here before contained, the party affected shall be excused from its performance to the extent such performance relates to prevention, restriction, delay or interference and provided the party so affected used its best efforts to remove such cause of non-performance, and when removed the party shall continue performance with the utmost dispatch.

Each of the parties agree to give written notice to the other party upon becoming aware of an Event of Force Majeure and mentioning details of the circumstances giving rise to the Event of Force Majeure.

If the Event of Force Majeure continues for more than 30 (thirty) days either party shall be entitled to forthwith terminate the contract at any time thereafter after giving the other party notice of the same.

Neither party shall have any liability to the other party in respect of the termination of this contract as a result of an Event of Force Majeure.

3.5. Project Requirements

To execute and deliver the above modules successfully, the following resources and prerequisites are essential:

A. Technical Requirements:

- Nodal officer (SPoC) from the Directorate for coordination and content approval.
- Access to existing content repository and APIs.
- APIs and integration support for integration of various platforms within scope of this project.
- Timely validation of developed content and video assets.
- Provision of official branding materials, logos, and policy documents.

B. Technical Requirements:

- Timely deployment of provided ODOPUP Website and its updates by NIC on **Departmental server infrastructure for hosting and maintenance of ODOPUP website and its associate integrations as defined within scope of this project in a collocation environment at the Uttar Pradesh State Data Centre.**
- Firewall configurations, and CDN setup by NIC.
- API integration points for synchronization with platforms which are to be integrated.
- Timely Approval for security audits.

3.6. Project Deliverables:

The project deliverable for the aforementioned project are delineated hereunder:

- Design, development, and deployment of a **responsive and scalable ODOP-UP Web Platform**, optimized for performance, security, and multi-device accessibility.
- Submission of **UI/UX design mockups, wireframes, and functional prototypes** for approval prior to development.
- Delivery of **fully developed and tested ODOPUP Website** incorporating all specified modules, features, integrations, and security standards, deployed and hosted in collocation environment at **UP State Data Centre.**
- Full **compliance with BRAP 2025 requirements**, including process digitization, service-level benchmarks, and reporting standards.
- Preparation and handover of **technical and functional documentation**, including system architecture, APIs, SOPs, and end-user manuals.
- Conduct of **training and capacity-building sessions** for designated website and application administrators, including hands-on operational training.
- Provision of **post-launch support, operations, and maintenance**, along with a clearly defined Annual Maintenance Contract (AMC) covering upgrades, bug fixes, and performance monitoring.
- **Social Media Management and Digital Outreach**, including a detailed strategy and execution plan aligned with ODOPUP 2.0 objectives for awareness generation, stakeholder engagement, and program visibility, as detailed within this proposal.

3.7. Estimated Project Cost

The estimated project costs of this project are delineated hereunder:

a) Charges for Design, Development, and Deployment ODOP-UP Website:

No.	Component	Unit	Unit Cost (In INR)	Total Amount (In INR)
<1>	<2>	<3>	<4>	<3 X 4>
1	System Study and Preparation of SRS	1	2,00,000	2,00,000
2	Content Management System a) District Profile Listing Page b) Sample Project Report Listing Page c) Industrial Documentary Listing Page d) Supplier Connect Listing Page e) Filter and Feature Page	1	7,50,000	7,50,000
3	ODOP Manufacturers & Product Search Engine a) ODOP Product Listing page b) Filter and Feature for Page	1	5,00,000	5,00,000
4	ODOP CFC Application Management System a) Requirement Filing-Enterprise Setup UPMSME-ODOP Section Integration b) Vendor Dashboard Integration c) Notification Panels Integration d) Lead Tracking	1	5,00,000	5,00,000
5	Online ODOP Facilitation Integration	1	2,00,000	2,00,000
6	Ticketing and Grievance System a) Grievance Filing b) Feedback Logging c) Ticket Tracking for IT Support	1	5,00,000	5,00,000
7	MIS Reporting Dashboard (Reporting District and Sector wise leads and deals to Department Users and similar stakeholders)	1	10,00,000	10,00,000
8	Development of Developer Dashboard Platform	1	7,50,000	7,50,000
9	Integration with Various Platforms (as detailed in Section 3.2.A.d.)	5	2,00,000	10,00,000
10	Quality Assurance & Testing	1	2,00,000	2,00,000
11	Security Audit by CERT-IN Empanelled Agency for 1 year, twice a year (on half yearly basis)	2	1,50,000	3,00,000
12	SSL Certificate for 1 year	1	10,000	10,000
13	Web Application Firewall (WAF)	1	50,000	50,000
14	Total (1 to 13)			59,60,000
15	UPDESCO Centage @10%			5,96,000
16	Total Cost Including UPDESCO Centage			65,56,000
17	CGST @9%			5,90,040
18	UPGST @9%			5,90,040
19	Grand Total (16 to 18)			77,36,080

b) Charges for AMC of ODOPUP Website (Applicable from 2nd Year Onwards):

No.	Component	Unit	Unit Cost (In INR)	Total Amount (In INR)
<1>	<2>	<3>	<4>	<3 X 4>
1	Support & Maintenance for Content Management System	1	1,87,500	1,87,500
2	Support & Maintenance for ODOP Manufacturers & Product Search Engine	1	1,25,000	1,25,000
3	Support & Maintenance for ODOP CFC Application Management System	1	1,25,000	1,25,000
4	Support & Maintenance for Online ODOP Facilitation Centre	1	50,000	50,000
5	Support & Maintenance for Ticketing and Grievance System	1	1,25,000	1,25,000
6	Support & Maintenance for MIS Reporting Dashboard	1	2,50,000	2,50,000
7	Support & Maintenance for Developer Dashboard Platform	1	1,87,500	1,87,500
8	Support & Maintenance for Various Integrated Platforms	5	50,000	2,50,000
9	Security Audit by CERT-IN Empanelled Agency for 1 year, twice a year (on half yearly basis)	2	1,50,000	3,00,000
10	SSL Certificate for 1 year	1	10,000	10,000
11	Web Application Firewall (WAF)	1	50,000	50,000
12	Total (1 to 11)			16,60,000
13	UPDESCO Centage @10%			1,66,000
14	Total Cost Including UPDESCO Centage			18,26,000
15	CGST @9%			1,64,340
16	UPGST @9%			1,64,340
17	Grand Total (14 to 16)			21,54,680

c) Social Media Management (As applicable at following unit rates):

No.	Component	Unit Rate
<1>	<2>	<3>
1	E-Learning Content Development	1,50,000
	a) Industrial Documentary (10 to 20 minutes)	
	b) Expert Talk (25 to 35 minutes)	
	c) Sample Project Reports	
	d) Supplier Connect	
Monthly Social Media Management per Scheme		3,00,000
Multimedia Content Development for ODOP Portal:		
2	Documentary-Up to 5min (ODOP Product, Success Story, etc.)	3,50,000
3	Documentary-Up to 15min (ODOP Product, Success Story, etc.)	4,50,000
4	Documentary-Up to 30min (ODOP Product, Success Story, etc.)	5,50,000
5	Event/Scheme Video-Up to 2min	1,60,000
6	Event/Scheme Video-Up to 5min	1,92,000
7	Promotion Reel-up to 30 Seconds (ODOP Product, Success Story, etc.)	10,000
8	Promotion Reel-up to 60 Seconds (ODOP Product, Success Story, etc.)	20,000
9	Promotion Reel-up to 120 Seconds (ODOP Product, Success Story, etc.)	25,000
10	Photography Event coverage per day	1,00,000
11	Videography Event coverage per day	1,25,000
12	Podcast (30 minutes)	1,40,800

d) Annual Charges for Message, WhatsApp, Chatbot, and Email Pack (As applicable at following unit rates):

S. No.	Description of Work	Unit	Unit Rate (INR)
<1>	<2>	<3>	<4>
1	SMS Pack (per SMS)	3,00,000	0.18
2	Email (per mail)	1,00,000	0.1
3	WhatsApp Pack (Marketing per message)	2,00,000	0.88
4	WhatsApp Pack (Utility per message)	2,00,000	0.18
5	Integration of SMS Gateway	1	30,000
6	Email Service and Integration	1	30,000
7	Receptor Email Id Storage Subscription	1	10,000
7	WhatsApp Integration	1	50,000

Note:

1. The vendor charges utilized for the estimation of the annual expenditure pertaining to messaging, WhatsApp, and email service components of the project are inherently subject to market volatility. Consequently, the actual charges invoiced to DMSMEUP by the respective service provider shall incorporate any deviations-whether surplus or shortfall arising in comparison to the projections presented herein, within the vendor charges component of respective unit rates, whereas the service provider charges detailed herein shall remain same. The breakup of Unit Rates of the charges for Message, WhatsApp, Chatbot, and Email Pack are detailed hereunder:

No.	Description of Work	Vendor Rates (INR)	Service Charges (INR)	Unit Rate (INR)
1	SMS Pack (per SMS)	0.12	0.06	0.18
2	Email (per mail)	0.08	0.02	0.10
3	WhatsApp Pack (Marketing per message)	0.82	0.06	0.88
4	WhatsApp Pack (Utility per message)	0.14	0.04	0.18
5	Integration of SMS Gateway	25,000	5,000	30,000
6	Email Service and Integration	25,000	5,000	30,000
7	Receptor Email Id Storage Subscription	6,500	3,500	10,000
8	WhatsApp Integration	45,000	5,000	50,000

2. “Digital Marketing Campaign Budget and Event Management Cost shall be allocated to the Service Provider by DMSMEUP directly according to the requirements of the project as decerned by DMSMEUP.
3. The timelines for the completion of the Scope of Work detailed herein are delineated within the Section 3.3 of this proposal (located at page 18).

4. Conclusion

The proposed integrated digital ecosystem comprising the ODOP-UP Website Platform and ODOP-UP Social Media Platforms represents a critical enabler for advancing the objectives of the ODOP-UP Mission. By combining technology-driven service delivery with structured content development, stakeholder engagement, and data-driven decision support, the solution shall strengthen the entrepreneurship development landscape and enable seamless access to knowledge, training, market linkages, and government support mechanisms for beneficiaries across all districts of Uttar Pradesh.

The platform will serve as a unified digital interface for artisans, producer groups, MSMEs, youth, institutions, and government agencies, thereby fostering collaboration and transparency. Key functional modules such as structured repository of Sample Project Reports and Industrial Documentaries will form the foundation for enterprise creation and expansion within ODOP-UP product clusters.

Furthermore, integration with communication gateways, regular CERT-IN security audits, and the provision of ongoing Annual Maintenance and Support Services for both the Website ensure the reliability, scalability, and continuity of the digital ecosystem. The inclusion of social media outreach and communication packs enhances beneficiary engagement and public awareness, thereby aligning with the broader mission of promoting ODOP-UP products in national and global markets.

In essence, this proposal is designed to create a robust, future-ready governance and beneficiary empowerment platform that not only supports talent identification and handholding but also strengthens value chains, enhances livelihood opportunities, and drives sustainable regional economic development across Uttar Pradesh. The implementing framework and phased support structure ensure that the system remains dynamic, policy-aligned, and capable of adapting to emerging needs and innovations over time.

Terms and Conditions

1. The proposed solution will not support the addition of new requirements/ applications (add-on of Modules or related Forms & Reports). In case, the client wishes to add new applications to the existing list, then UPDESCO will submit a separate proposal for the same.
2. Validity of Proposal: The proposal is valid for a period of 90 days from the date of submission.
3. Total time of development is detailed within the Section 3.3 of this proposal (located at page 18) from the date of issue of work order. Time commitment and cost factor may vary if there will be any delay from your side (after the Agreement).
4. In the given proposal we have not included the cost of Hardware (if required) and System Software/Server.
5. Payment: - 100% in advance along with Work Order. The payment can be made either through Demand Draft in the name of "U.P. Development Systems Corporation Ltd." or through RTGS/NEFT transfer as per following details:
Account Name: U.P. Development Systems Corporation Limited
Indian Overseas Bank, Main Branch
3-Vidhan Sabha Marg, Lucknow
IFSC code: IOBA0000207
A/c No.: 020701000041138
MICR Code: 226020002
6. Taxes: - Taxes as applicable at the time of billing shall be applicable and to be borne by the Department.
7. Cancellation of the order will subject to compensation of damages cause.

Thanking you.

For Uttar Pradesh Development Systems Corporation Ltd.

Authorized Signatory